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April 8, 1989 

MONTHLY PROGRESS REPORT 
de maximis^ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED! 1 March through 31 March 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 

•Continued field activities associated with 
implementation of the EBASCO Work Plan. 

PLANS AND PROCEDURES COMPLETED; 

•Agreement was reached on locations and construction of 
the deep a(juifer monitoring wells with USEPA and SCDHEC 
at a March 22, 1989 meeting. Installation of these 
permanent monitoring wells was initiated the week of 
March 27, 1989. Also at the March 22 meeting, based on 
review of the quick turnaround analyses for wells 4A, 
4B, 12A and 12B, it was agreed that the remaining 
perimeter shallow aquifer monitoring wells would be 
screened in the lower portion of the upper aquifer. 

•By month's end eight additional shallow aquifer 
monitoring wells were completed (total 14) . 
Simultaneous installation of the deep and shallow 
ac[uifer monitoring wells is continuing. 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Complete installation of the shallow aquifer permanent 
monitoring wells (five) the week of April 14, 1989. 

•Complete installation of the deep aquifer monitoring 
wells the week of April 28, 1989. 

•Continue to work on resolving the Generator I.D. number 
issue with DHEC and arrange shipment and disposal of 
the remains and contents of the above ground tank (Task 
15) . 
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ANTICIPATED DELAYS/PROBLEMS; 

, , •The previously documented field conditions continue to 
W ^ impact the well installation program. Heavier than 

normal rains exacerbate already difficult well location 
access. We are preparing a follow-up to the February 
22 force majeure report to update and document a total 
of approximately six (6) lost days due to the continued 
impact of the rains on the field activity schedule. 
Every effort is being made to minimize delays including 
the use of wide tracked vehicles and concurrent 
installation (two rigs) of the shallow and deep aquifer 
monitoring wells. 

RESULTS OF SAMPLING/TESTING: 

•The preliminary analytical results (QA/QC has been 
completed) for surface soils, Golder well ground water 
and surface water/sediment samples are attached. The 
results of soil boring analyses are scheduled to be 
issued the week of May 15, 1989. 


